WEEKLY STATUS REPORT #38
Parcel E Standard Data Gaps I nvestigation
Hunters Point Shipyard, San Francisco, California
January 24, 2003

1. WORK ACCOMPLISHED THISWEEK

FIELD WORK

Phase || Onshore Data Gap Investigation

ITS has completed the all soil borings including the re-samples due to lab-related errors.
A detailed discussion of the event predicating this effort is described below in the
Laboratory Data section.

The following borings encountered refusal with the auger rig.
IR14B023; IR14B032; IR15B033; IR15B034; IR38B009; IR02B466.

Using an dl-terrain rig adjacent to the Tank S-505 area

The Navy will review a proposed plan to:

Drill the above borings using an aternate drilling technique or relocate some or al of the
borings to obtain the desired samples, or;

Eliminate these boring from the list utilizing adjacent soil boring/analytical data to meet
the data quality objectives.

As of 1-21-03, 359 borings have been completed with 22 complete refusals.

QC procedures followed:
— collection of MSMSD samples,

— Preparation of daily rinsate samples for each rig and trip blanks for each cooler
containing samples for volatile organic analyses.

— Entering information on the chain-of -custody forms accompanying each cooler to the
[aboratory.
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Data-entry procedures for field information:

— Entering sample location and chain-of -custody information into the sample tracking
database, and e-mail the information nightly to Tetra Tech.

— Entering geologic information from the boring logs into the boring log database, and
upload the information nightly to Tetra Tech.

— Entering the results of each day’s drilling efforts into the drilling database.
EXCAVATION OF FIRING RANGE BACKSTOP
Excavation of the remaining wings at the Firing Range Backstop was completed on 12/23/02.

Excavated soil is stockpiled and covered within the fenced-in area at the firing range adjacent
to the backstop.

Soil Stockpiled from Pistol Range backstop Excavation

LABORATORY ANALYSIS

Laboratory anayses of soil and agueous samples (rinsates and trip blanks) from Phase 1
continued. Samples from 1/9/03 on will have al analytica tests performed at the secondary
laboratory, due to a backlog in analysis and data reporting at the primary lab.

Severd batches of samples had been determined to be in need of re-sampling, due to the fact that
the sample preparation (extraction) was performed well beyond the hold time recommended by
EPA. Theterm “hold time’ refersto a duration of time after a sample has been collected, within
which the samples should be extracted in order for the results to be considered acceptable.
Additionally, several samples needed re-sampling due to other QC issues which occurred during
theinitial analysis. Re-sampling began on 1/15/03.

ITSI had several discussions about acceptability of data from samples prepared beyond the
recommended hold times. After consultation with the Navy, it was decided that data from
samples extracted grossy beyond the hold time were not acceptable. Therefore, all locations
where holding time was exceeded were re-sampled.
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ITSI continued to be in communication with primary and secondary laboratory project managers,
reviewed analysis issues; reviewed status of analytical batches, cleanup procedures and sample
throughput.

DATA MANAGEMENT

The primary lab has submitted to date three electronic data deliverables (EDD) for review. EDD
formatting issues persist; all three EDDs were deemed unacceptable. The desired changes were
communicated to the lab which made the changes and re-submitted the EDDs. On Wednesday
1/15/03 another format issue was discovered, and the lab was notified that further changes were
required, necessitating another re-submission of the EDDs. Revisions are anticipated next week.

The secondary lab has submitted twenty three data packages and EDD’ s for the hexavaent
chromium analysis.

2. PROJECTED WORK NEXT WEEK

FIELD WORK

Borings will be implemented in IR03 beginning 1/27/03. All laboratory resamples have been
collected with the exception of the borings that had refusal using auger drilling rigs.

LABORATORY ANALYSIS

ITS will continue submitting samples for analysis, and will continue to work with Tetra Tech in
resolving the issues discussed above. Field samples will be submitted to the secondary laboratory.
Primary lab is continuing extraction and analysis of samplesin it’s possession. Anayses are
projected to be completed by the first week of February.

DATA MANAGEMENT

According to the primary lab, five sample delivery groups are projected to arrive next week
(week of 1/27/03).
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